B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
9:30 am T371Z

AGENDA
February 2, 2005

D&D - Jim Floerke
" WASHINGTON GROUP — Dan Coyne

FINAL SURVEY - Jay Britten/Bob Kury
- Rev. 1 of the Building 371/374 Characterization Plan

ACTION ITEMS - -
- Walkdown/discussion (conducted on 1/31/05) regarding contaminated areas within
Phase 2 (e.g., Room 4101 - drains and bermed area); contact record to follow once Phase
2 characterization is complete. ' :

ADMIN RECORD

B371-A-000253



B371 Project

Weekly Meeting 2/2/2005-
Set/Area D&D Status  Jim Floerke
Area AA e Removing Zone 1 duct Rooms 1117/2327 completed in 1115, 1105, 1103, and 1003.
' e Removing Zone 1 duct Room 2217, 2221 and associated haliway.
Area AB e No activity. '
Area AD ¢ Removing Zone 1 duct Room 2325 (one pass through to 2327 left).
o Zone 1 duct removed from Room 2203.
Area AE ¢ Removing Zone 1 duct Rooms 2310.
® Removing Zone 1 duct Rooms 2306.
Area AF o No activity.
Duct Removal e  Main floor — 100% complete
Summary e Basement - 83% complete (7,996 of 9,689 linear feet removed)
e  Sub-basement - 94% complete (903 of 942 linear feet removed)
i Washington Group Activities Dan Coyne
¢ Sets 1 and 2: Mechanical (piping) removal. ' e  Set 23: Continued punchlist items (platform removal).
o Set 3/4/5: No activity. B e  Set 24/25: No activity.
o Set 6: Continued dry decon (rooms 3563/3561A/3559/3553) Continued e  Set 29: No-activity.
" mechanical removal (supports/metal partition). e Set 30: No activity.
e  Set 7: Final clean up and punchlist (core drills) for final survey. e  Set 38: Electrical removal (duct interference). Continued piping
o  Set 8: All activity complete. draining/removal for duct interference. Continued zone II duct removal for
e  Set9: Mechanical removal (duct in room 1216). interference with zone I.
e Set 10: No activity. " | @ Set 39: Performed electrical and mechanical (piping/duct/) removal
e Set 12: Mechanical and wall removal (rooms1115/1111/1121/1123 e Set 40: Commenced FP-125A plenum removal.
duct/piping/supports). o  Set 41/46: No activity.
¢ Set 13: No activity. o Set 50: No activity.
e Set 14: No activity. e  Area AP: Performirig piping & electrical removal and dry decon.
Set 16/17: Continued wall demo. ¢ Temporary electrical power maintenance. Continued temp. chiller mechanical
installation.
e Completed Cold & Dark plan 1mplementatxon
! Commenced bldg. 374 demo.
Continued mechanical & electrical isolation of T-Gen.
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B371 Project

Weekly Meeting 2/2/2005
Final Survey - Jay Britten
Phase 1 Phase 11
B374 - Total Scan ny¥ Required Scan m? Completed | B371 Total Scan m? Required Scan m? Completed
. Class 1 TBD TBD
Class I 1,773 1,773 Class 11 . TBD TBD
Class II 2,658 2,658 Class III TBD - TBD
Class 11 53 53
’ Total m* Complete: TBD
Total m? Complete: 4,484 % Complete: 0%
% Complete: 100%. :
DOP Surveys Total Scan m? Required Scan m? Completed
Survey Area A 1,150 1,150
% Complete: 100%
Phase II1 Phase IV
B371 Total Scan m? Required Scan m? Completed | B371 Total Scan m? Required Scan m? Completed
Class I N/A ' N/A Class 1 12,910 0
Class I N/A N/A Class 11 10,270 : 0
Class I1I TBD TBD Class II1 63 0
. Total m? Complete: TBD Total m* Complete: 0
% Complete: 0% % Complete: 0%
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